
MONTHLY PROGRESS REPORT #10
FOR JANUARY 1998

EPA REGION I ADMINISTRATIVE ORDER SDWA I-97-1019
MASSACHUSETTS MILITARY RESERVATION

TRAINING RANGE AND IMPACT AREA

The following summary of progress is for the period from January 1 to January 31, 1998. 
Scheduled actions are for the six-week period ending March 14, 1998.

1. SUMMARY OF ACTIONS TAKEN

UXO Survey

No UXO surveys were performed during the reporting period.

Plans and Reports

NGB completed final versions of the Area 5 FSP and the Surface Water/Sediment FSP during
January.  NGB, EPA, and MADEP resolved final comments on the  Draft Gun and Mortar

Positions FSP and the Draft Storm Water FSP during the month.  These areas and the status of

plans are summarized in Table 1. 

Drilling

Ogden and D.L. Maher (the drilling contractor) continued work on the site in January.  TRC
(EPA’s oversight contractor) and the US Geological Survey were present for observation of
drilling activities during the month. Two intermediate depth wells were installed at MW-2,
screened at 170-175 feet below ground surface (bgs) and 212-217 feet bgs based on groundwater
profiling data for the deep boring at MW-2.  A water table well was installed at MW-26,
screened at 129-139 feet bgs.  Two intermediate depth wells were installed at MW-5, screened at
170-175 feet bgs and 210-215 feet bgs based on groundwater profiling data for the deep boring at
MW-5. Table 2 presents a summary of monitoring wells completed to date.  Draft boring logs for
these wells have been distributed to EPA, MADEP, USGS, and TRC during the weekly project
review meetings.

Sampling

Soil sampling was performed on 10-foot intervals at borings for MW-3 and MW-26; at 18-24
inches bgs at these and several other soil borings; at 0-6 inches bgs at Areas 1, 4, 5, 12, 13, 16,
17, 18, and 20; and at 18-24 inches bgs at Areas 4 and 6.  Surface water and sediment samples
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were collected from Areas 8, 23, 25, 26, 27, 28, 29, 30, 31, 32, 34, 35, 36, and 43.  Groundwater
samples were collected from background monitoring wells and from MW-1M1, MW-2M1, MW-
2M2, MW-7M1, MW-13S, MW-13D, and MW-18M1.

Analytical Results

Electronic Data Deliverables (EDDs) were received from ITS (the laboratory contractor) for
Sample Delivery Groups (SDGs) 20-31 in January.  Hardcopy data deliverables were received
from ITS for SDGs 31-38 during the month.  Results for SDGs 39-50 were being prepared as of
the end of January.

Validation

Ogden continued validation of hardcopy deliverables during January.  All data contained in
SDGs 1-17 and 28-30 had been validated by the end of the month, and portions of the data for
SDGs 18-27 and 31-34 had been validated.

Water Level Measurements

The next round of synoptic water level measurements around the Impact Area is scheduled for
March 31, 1998.

Meetings

A January 28 meeting of the Impact Area Groundwater Study Review Team was convened by
EPA to discuss progress on the project.  Weekly project review meetings continued during the
month with EPA, MADEP, USGS, TRC, and JPO.

2. SUMMARY OF DATA RECEIVED

The final electronic database currently contains validated data for all analytes for approximately
61 surface soil samples, 150 soil boring samples, 153 groundwater profiling samples, and 7
groundwater monitoring well samples.  Additional groundwater monitoring well samples have
been validated for explosives only, as presented in technical meetings and discussions with EPA
and MADEP.  A relatively greater percentage of soil samples have been validated compared to
monitoring well samples, because the former were collected earlier in the project.

The validated results are presented in an attachment to this monthly report.  Statistical summaries
of these results are being prepared for inclusion in the Interim Results Report, which will
summarize findings through the first six months of the project.  The attached results include field
samples (sample numbers end in “A”,  or “D” for Duplicate) as well as quality control samples
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(ending in “E” for Equipment blank, “F” for Field blank, or “T” for Trip blank).  The attachment
includes a list of qualifier codes to explain the validation results.

3. DELIVERABLES SUBMITTED

Deliverables submitted during the reporting period included the following:

Monthly Progress Report for December 1997 January 9, 1998
Weekly Progress Update (December 31 - January 8) January 9, 1998
Replacement Pages for Final Background FSP January 9, 1998
Weekly Progress Update (January 9 - January 15) January 16, 1998
Final Field Sampling Plan for Area 5 January 20, 1998
Weekly Progress Update (January 16 - January 22) January 23, 1998
Final Field Sampling Plan for Surface Water and Sediment January 28, 1998
Weekly Progress Update (January 23 - January 29) January 30, 1998

4. SCHEDULED ACTIONS

Actions for the next six weeks are indicated in Figure 1.  This figure provides a Gantt chart based
on the Final Action Plan, updated to reflect progress and proposed work.

Field Sampling Plans will continue to be finalized during February.  Drilling, monitoring well
sampling, and sampling surface water and sediment will be completed in February.   Soil
sampling, storm water sampling, and sample analysis will continue from February into March.

A meeting of the Impact Area Groundwater Study Review Team will be convened on March 2,
1998.

Table 1
Summary of Sampling Areas and Field Sampling Plan Status
As of January 31, 1998

Areaa Well No.
(depth)

Location name/Description in
Action Plan

Sample methods/media FSP status

1 3 (S/I/D)

Area of Depression w/ Ground Scar barber rig  (soil)

hand auge r (soil)

groundwater

final 7/18

final 10/17

final 10/28

2
2 (S/I/D), 

26 (S)

Site 3/Target Area/Burn Area barber rig  (soil)

hand auge r (soil)

groundwater

final 7/18

final 8/1

final 10/28
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Table 1
Summary of Sampling Areas and Field Sampling Plan Status
As of January 31, 1998

Areaa Well No.
(depth)

Location name/Description in
Action Plan

Sample methods/media FSP status

3 1(S/I/D)

Site 1 Target Area barber rig  (soil)

hand auge r (soil)

groundwater

final 7/18

final 8/1

final 10/28

4 27 (S)

Site 4  Mounds barber rig  (soil)

hand auge r (soil)

groundwater

final 7/18

final 10/6

final 10/28

5 Site 5 hand auge r (soil) final 1/20

6 7 (S/I/D)

Burn Area (southeast of Turpentine) barber rig  (soil)

hand auge r (soil)

groundwater

final 7/18

final 9/26

final 10/28

7 8(S)

Burn Areas (southwest of

Turpentine)

barber rig  (soil)

hand auge r (soil)

groundwater

final 7/18

final 9/26

final 10/28

8
Succonsette Pond sediment/surface water

hand auge r (soil)

final 1/28

final 9/26

9 4 (S)

(well on Pocasset Road north of

Five Corners)

barber rig  (soil)

hand auger (soil: control area)

groundwater

final 7/18

final 9/26

final 10/28

10 5 (S/I/D)

(well north of Wood Road) barber rig  (soil)

hand auger (soil: control area)

groundwater

final 7/18

final 9/26

final 10/28

11 25 (S)

(well southeast of CS-19) barber rig  (soil)

hand auger (soil: control area)

groundwater

final 7/18

final 9/26

final 10/28

6 (S)
(well north of Area 5) barber rig  (soil)

groundwater

final 7/18

final 10/28

12 19 (S/D)

Demo Area 1 barber rig  (soil)

hand auge r (soil)

groundwater

final 7/18

final 11/25

final 10/28

13 16 (S/D)

Demo Area 2 barber rig  (soil)

hand auge r (soil)

groundwater

final 7/18 

final 11/25

final 10/28

14 (access road to MW-7) hand auger (soil: control area) final 9/26
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Table 1
Summary of Sampling Areas and Field Sampling Plan Status
As of January 31, 1998

Areaa Well No.
(depth)

Location name/Description in
Action Plan

Sample methods/media FSP status

9 (S)
none (well southwest of CS-19) barber rig  (soil)

groundwater

final 7/18

final 10/28

10 (S/I/D)
none (well on west Jefferson Road) rotosonic  rig (soil)

groundwater

final 7/18

final 10/28

11 (S)
none (well midway along Jefferson) barber rig  (soil)

groundwater

final 7/18

final 10/28

12 (S)
none (well on Barlow south of

Wood)

barber rig  (soil)

groundwater

final 7/18

final 10/28

13 (S/D) none (well near J-3 range south of

Chadwick)

barber rig  (soil)

groundwater

final 7/18

final 10/28

14 (S) none (well at the corner of

Wheelock and Turpentine)

barber rig  (soil)

groundwater

final 7/18

final 10/28

15 (S/D) none (well at the corner of Spruce

Swamp and Sandwich)

barber rig  (soil)

groundwater

final 7/18

final 10/28

15 Site 6 hand auge r (soil) final 10/30

28 (S) none (well at corner of Wheelock

and Chadwick)

barber rig  (soil)

groundwater

final 7/18

final 10/28

29 (S) none (well at the corner of Barlow

and Chadwick)

barber rig  (soil)

groundwater

final 7/18

final 10/28

17 (S/D) none (well southeast of Demo-2) rotosonic  rig (soil)

groundwater

final 7/18

final 10/28

18 (S/I/D) none (well on east end o f Gibbs) rotosonic  rig (soil)

groundwater

final 7/18

final 10/28

20 (S) none (well on west end of Pocasset

�Forestdale)

rotosonic  rig (soil)

groundwater

final 7/18

final 10/28

21 (S/D) none (well on south end of

Burgoyne)

rotosonic  rig (soil)

groundwater

final 7/18

final 10/28

22 (S) none (well midway on Burgoyne) rotosonic  rig (soil)

groundwater

final 7/18

final 10/28

23 (S/I/D) none (well north end of Burgoyne) rotosonic  rig (soil)

groundwater

final 7/18

final 10/28
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Table 1
Summary of Sampling Areas and Field Sampling Plan Status
As of January 31, 1998

Areaa Well No.
(depth)

Location name/Description in
Action Plan

Sample methods/media FSP status

24 (S) none (well near Rod & Gun Club) rotosonic  rig (soil)

groundwater

final 7/18

final 10/28

16 GP-16 (High-use gun position) hand auge r (soil) draft 9/19

17 GP-7 (Mixed-use gun position) hand auge r (soil) draft 9/19

18 GP-18 (Low-use gun position) hand auge r (soil) draft 9/19

19 MP-8 (High-use mortar position) hand auge r (soil) draft 9/19

20
MP-3, -6 (Mixed-use mortar

positions)

hand auge r (soil) draft 9/19

21 MP-5 (Low-use mortar position) hand auge r (soil) draft 9/19

22 Control area near mortar positions hand auge r (soil: control) draft 9/19

23 J-3 Wetland Area (Drainage swale) hand auge r (soil) final 1/28

24 Drainage  swale (NW  of Snake P d.) hand auge r (soil) see Area 37

25 Rod & Gun C lub pond sediment/surface water final 1/28

26 Deep Bottom Po nd sediment/surface water final 1/28

27 Round Swamp sediment/surface water final 1/28

28 Grassy Pond sediment/surface water final 1/28

29 Ox Pond sediment/surface water final 1/28

30 Donnely Pond sediment/surface water final 1/28

31 Little Halfway Pond sediment/surface water final 1/28

32 Raccoon Swamp sediment/sur face water (co ntrol) final 1/28

33 Snake Pond sediment/surface water final 1/28

34 Bailey’s Pond sediment/surface water final 1/28

35 Gibbs Pond sediment/surface water final 1/28

36 Opening Pond sediment/surface water final 1/28

37 Bypass Bog sediment/surface water final 1/28
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Table 1
Summary of Sampling Areas and Field Sampling Plan Status
As of January 31, 1998

Areaa Well No.
(depth)

Location name/Description in
Action Plan

Sample methods/media FSP status

38 Control area near gun positions hand auge r (soil: control) draft 9/19

39 Great Pond sediment/sur face water (co ntrol) final 1/28

40 Doughnut Pond sediment/sur face water (co ntrol) final 1/28

41 Shawme-Crow ell State Forest hand auge r (soil: control) final 1/9

42 Four Ponds Conservation Area hand auge r (soil: control) final 1/9

43 Upper Pond sediment/sur face water (co ntrol) final 1/28

Notes: (a) Boring sampling locations do not have unique area numbers

Table 2
Summary of Monitoring Wells Completed
As of January 31, 1998

Monitoring Well Screen Interval (feet
bgs)

Location
Date

Completed

MW-14S 96.0-106.0 Water Table 7/28

MW-23S 122.5-132.5 Water Table 7/29

MW-23D 272.0-282.0 Bottom of Aquifer1 7/29

MW-28S 95.2-105.2 Water Table 7/30

MW-29S 98.5-108.5 Water Table 8/1

MW-12S 96.7-106.7 Water Table 8/7

MW-10S 145.0-155.0 Water Table 8/11

MW-10D 351.5-361.5 Bottom of Aquifer2 8/11

MW-11S 122.0-132.0 Water Table 8/12

MW-4S 137.0-147.0 Water Table 8/18

MW-7S 103.0-113.0 Water Table 8/27
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Table 2
Summary of Monitoring Wells Completed
As of January 31, 1998

Monitoring Well Screen Interval (feet
bgs)

Location
Date

Completed

MW-7D 332.0-342.0 Bottom of Aquifer1 8/27

MW-17S 120.0-130.0 Water Table 8/27

MW-17D 320.0-330.0 Bottom of Aquifer1 8/27

MW-18S 35.0-45.0 Water Table 9/9

MW-18D 265.0-275.0 Bottom of Aquifer1 9/9

MW-1D 290.0-300.0 Bottom of Aquifer1 9/15

MW-1M 160.0-165.0 45 feet Below Water Table 9/18

MW-1S 114.0-124.0 Water Table 9/18

MW-15S 105.0-115.0 Water Table 9/18

MW-15D 324.0-334.0 Bottom of Aquifer1 9/18

MW-21S 164.0-174.0 Water Table 9/22

MW-21D 302.0-312.0 Bottom of Aquifer1 9/22

MW-25S 108.0-118.0 Water Table 9/23

MW-22S 170.5-180.5 Water Table 9/24

MW-6S 106.0-116.0 Water Table 9/25

MW-9S 113.0-123.0 Water Table 9/25

MW-20S 92.0-102.0 Water Table 9/25

MW-23M1 225.0-235.0 100 feet Below Water Table 10/1

MW-23M2 189.0-194.0 70 feet Below Water Table 10/1

MW-23M3 156.0-161.0 30 feet Below Water Table 10/2

MW-8S 103.0-113.0 Water Table 10/2

MW-27S 117.0-127.0 Water Table 10/7
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Table 2
Summary of Monitoring Wells Completed
As of January 31, 1998

Monitoring Well Screen Interval (feet
bgs)

Location
Date

Completed

MW-16S 123.0-135.0 Water Table 10/15

MW-16D 355.0-360.0 Bottom of Aquifer1 10/15

MW-10M 280.0-285.0 130 feet Below Water Table 10/16

MW-24S 6.0-16.0 Water Table 10/16

MW-2S 137.0-147.0 Water Table 10/28

MW-2D 355.0-360.0 Bottom of Aquifer1 10/28

MW-30S 26.0-36.0 Water Table 10/28

MW-13S 73.0-83.0 Water Table 11/4

MW-13D 220.0-225.0 Bottom of Aquifer1 11/4

MW-5S 119.0-129.0 Water Table 11/18

MW-5D 335.0-340.0 Bottom of Aquifer1 11/18

MW-7M1 240.0-245.0 135 feet Below Water Table 11/18

MW-7M2 170.0-175.0 65 feet Below Water Table 11/18

MW-18M1 171.0-176.0 128 feet Below Water Table 11/20

MW-18M2 107.0-112.0 64 feet Below Water Table 11/20

MW-1M1 220.0-225.0 104 feet Below Water Table 12/19

MW-2M1 212.0-217.0 73 feet Below Water Table 1/9

MW-2M2 170.0-175.0 31 feet Below Water Table 1/9

MW-26 129.0-139.0 Water Table 1/16

MW-5M1 210.0-215.0 89 feet Below Water Table 1/28

MW-5M2 170.0-175.0 49 feet Below Water Table 1/28
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Table 2
Summary of Monitoring Wells Completed
As of January 31, 1998

Monitoring Well Screen Interval (feet
bgs)

Location
Date

Completed

1 =Well constructed on top of till layer overlying bedrock.
2 =Well constructed on top of bedrock.


